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INTRODUCTION 
 
The 300 Area Clean Up consists of the Infrastructure Zone and the 340 Facility Deactivation, Project 
Baseline Summary (PBS) RL-RC02, Work Breakdown Structure (WBS) 3.1.2.1, 3.1.2.4, and 3.1.2.15. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of September 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are due.  
 

TOP ACCOMPLISHMENTS 
 
Infrastructure Zone  Nothing to report. 
 
340 Facility Deactivation  Continued to conduct routine surveillance and maintenance activities. 
 

SAFETY 
 

All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section F. 
 
All Waste Management Safety and Conduct of Operations information is reported in Section J. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
None to report. 
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 
340 Facility Deactivation  Continue to conduct routine surveillance and maintenance activities. 
 
 

MILESTONE ACHIEVEMENT  
FH Contract Milestones 

 
None to report. 

 
PERFORMANCE OBJECTIVES 

None to report. 
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Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS RC02    
WBS 
3.1.2.1  Zone A 0 255 0 255 0% 255 100% 0
 PBS RC02    
WBS 
3.1.2.4  Zone D 0 51 0 51 0% 51 100% 0
 PBS RC02    
WBS 
3.1.2.15 

 340 Facility 
Deactivation 1,151 1,148 853 (3) 0% 295 26% 1,151
Total 300 Area 
Cleanup 1,151 1,455 853 304 26% 601 41% 1,151

F I S C A L   Y E A R    TO    D A T E  

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 
 
 

 

 
 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
The favorable schedule variance of $0.3M (26 percent) is primarily due to the early demolition of six 
buildings in Zones A and D. The favorable cost variance of $0.6M (41 percent) is due to the early 
demolition being completed by Hanford Site Operations (PBS RL-SS02) resulting in an underrun in this 
PBS.  The remaining cost variance is a result of lower than planned cost at 340 Facility due to efficiencies. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives by explaining the variance. 
 

Schedule Variance Analysis:   (+$0.3M) 
 
Zone A — 3.1.2.1/RC02   
Description and Cause: The favorable schedule variance is due to early demolition of four buildings. 

Impact:  No Impact.   
Corrective Action: None. 
 

Zone D — 3.1.2.4/RC02   
Description and Cause: The favorable schedule variance is due to early demolition of two buildings. 

Impact:  No Impact.   
Corrective Action: None. 
 

Cost Variance Analysis:   (+$0.6M) 
 

Zone A — 3.1.2.1/RC02   
Description and Cause: The favorable cost variance is due to four buildings being demolished by 
Hanford Site Operations (PBS RL-SS02) resulting in an underrun in this PBS. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 
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Zone D — 3.1.2.4/RC02   
Description and Cause: The favorable cost variance is due to two buildings being demolished by 
Hanford Site Operations (PBS RL-SS02) resulting in an underrun in this PBS. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 
340 Facility Deactivation — 3.1.2.15/RC02   
Description and Cause: The favorable cost variance is primarily due to lower than planned labor costs 
and less material purchases than originally planned. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 

ISSUES 
 

TECHNICAL, Regulatory, External, and DOE Issues and DOE Requests 
 
None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None to report. 


